
           

 

COUNCIL WORK SESSION 
Tuesday, February 10, 2015

6:30 p.m.

Coon Rapids City Center

Conference Room 1

             

Call to Order
 

Pursuant to Minnesota Statute 13D.04, subd. 2, the City Council will meet in work session to discuss the

following:
 

1.  

2.  

3.  

4.  

Other Business
 

Adjourn
 

  

  



   

City Council Work Session   1.           

Meeting Date: 02/10/2015  

Subject: Sand Creek Park Discussion

From: Tim Himmer, Public Works Director 

INTRODUCTION

The City Council is asked to review the current design and budget for Sand Creek Park.

DISCUSSION

Design for Sand Creek Park is at approximately a 90% design package. These refined plans include an estimated

budget that currently exceeds what was originally budgeted under the Park Bond referendum. Attached to this

memo is the current site layout and estimated budget for the project.

The original budget for this project, as included in the referendum, was $5.7M. The current estimates, based upon

the 90% design documents and project soft costs, is $8.9M. Staff has reviewed the overall scope of the project to

determine what specific items may be eliminated, and has been able to reduce project costs by approximately

$330,000. This reduced scope includes the removal of concrete maintenance strips around most of the athletic field

fencing, conversion of pedestrian crosswalk domes to exposed concrete (as allowable), elimination of one hockey

rink, elimination of the bocce ball courts, and elimination of the gravity sanitary sewer system to the restroom

building. Further, staff believes it is appropriate to utilize Utility Enterprise Funds to cover most of the utility costs

on site, which further reduces the impacts to the Park Bond budget by approximately $410,000. Even with these

reductions the estimated budget is still considerably more than the initial project budget. Other cost saving measures

that can be realized, but have not yet been fully determined, is the potential savings of buying specific items

directly through the State Contract and/or National Joint Powers Alliance.

Staff would like to review this information with Council and discuss options for potential revisions, other strategies

to that can assist with project scoping, and/or inclusion of additional funding options. The desire would be to keep

this park improvement advancing, while not sacrificing the original intent of the design scope which creates a

project of significance for the community.

RECOMMENDATION

Staff is requesting that the City Council provide direction on the project layout and budget for Sand Creek Park.

Attachments

Site Layout

Estimated Budget





BID PROPOSAL FORM - SAND CREEK PARK SITE IMPROVEMENTS

Base Bid Schedule

No. Section 1 - Removals, Earthwork, and Erosion Control Qty. Unit
Unit Bid                  

(In Dollars)

Total Bid                   

(In Dollars)

1 Mobilization 1 LS $140,000.00 $140,000.00

2 Clearing and grubbing (hockey boards, play equip, etc.) 1 LS $6,500.00 $6,500.00

3 Remove Trees and Stumps 135 EA $250.00 $33,750.00

4 Remove existing buildings 1 LS $15,000.00 $15,000.00

5 Remove site furnishings (hockey boards, play equip, etc.) 1 LS $18,500.00 $18,500.00

6 Remove Storm Sewer Pipe 1500 LF $10.00 $15,000.00

7 Remove Storm Sewer Structure 13 EA $500.00 $6,500.00

8 Remove Watermain 1150 LF $10.00 $11,500.00

9 Remove Sewer Pipe (Sanitary) 430 LF $10.00 $4,300.00

10 Remove electrical 1 LS $28,000.00 $28,000.00

11 Remove fencing 9686 LF $2.00 $19,372.00

12 Remove pavement 1 LS $390,000.00 $390,000.00

13 Staking 1 LS $50,000.00 $50,000.00

14 Common excavation (appr. 75,000 cy) 1 LS $375,000.00 $375,000.00

15 Erosion control silt fence type machine sliced 9685 LF $2.75 $26,633.75

16 Coir Bioroll 205 LF $4.00 $820.00

17 Tree Protection 3040 LF $5.00 $15,200.00

18 Temporary rock construction entrance 2 LS $1,500.00 $3,000.00

$1,159,075.75

No. Section 2 - Utilities Qty. Unit
Unit Bid                  

(In Dollars)

Total Bid                   

(In Dollars)

19 Sanitary Sewer System (Forcemain)

2" PVC Forcemain 1265 LF $28.00 $35,420.00

Sanitary Manhole 1 EA $3,500.00 $3,500.00

Casring Assembly 1 EA $750.00 $750.00

Connect to Existing Sanitary Manhole 1 EA $1,500.00 $1,500.00

Grinder Pump and Accessories 1 LS $15,000.00 $15,000.00

20 Watermain and Services

Connect to Existing Watermain 1 EA $1,000.00 $1,000.00

8" Ductile Iron Pipe CL 52 1550 LF $45.00 $69,750.00

6" Ductile Iron Pipe CL 52 240 LF $40.00 $9,600.00

4" Ductile Iron Pipe CL52 50 LF $40.00 $2,000.00

8" Gate Valve & Box 3 EA $2,500.00 $7,500.00

6" Gate Valve & Box 3 EA $1,500.00 $4,500.00

4" Gate Valve & Box 1 EA $1,300.00 $1,300.00

Ductile Iron Fittings 950 LB $7.00 $6,650.00

4" Polystyrene Insulation 20 SY $40.00 $800.00

Hydrant Assembly 2 EA $4,500.00 $9,000.00

Dewatering 1 LS $5,000.00 $5,000.00

Units Legend:     LS = Lump Sum, SF = Square Feet, SY = Square Yard, EA = Each, LB = Pound, PAIR = Pair, 

                                LF = Lineal Feet, FSF = Facial Square Feet, CY = Cubic Yard, TN = Ton, GAL = Gallon

Section 1 Subtotal:

SAND CREEK PARK SITE IMPROVEMENTS

CITY OF COON RAPIDS, MN

WSB PROJECT NO. 01431-420
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BID PROPOSAL FORM - SAND CREEK PARK SITE IMPROVEMENTS

21 Storm Sewer System

Connect to Existing Storm 4 EA $500.00 $2,000.00

Rain Garden Mix and Install 807 CY $10.00 $8,070.00

6" PERF PE PIPE DRAIN 75 LF $15.00 $1,125.00

12" HDPE pipe sewer 2850 LF $20.00 $57,000.00

15" HDPE pipe sewer 1275 LF $25.00 $31,875.00

18" HDPE pipe sewer 385 LF $30.00 $11,550.00

36" STM pipe sewer 35 LF $45.00 $1,575.00

12" GS Pipe Arpon with Trash Guard 2 EA $500.00 $1,000.00

15" GS Pipe Arpon with Trash Guard 2 EA $750.00 $1,500.00

18" GS Pipe Arpon with Trash Guard 2 EA $850.00 $1,700.00

36" RCP Pipe Apron with Trash Guard 1 EA $2,000.00 $2,000.00

Construct Drainage Structure Design Special 1 8 LF $750.00 $6,000.00

Construct drainage structure Design 48-4020 80 LF $250.00 $20,000.00

Construct drainage structure Design 60-4020 8 LF $300.00 $2,400.00

Construct drainage structure Design G (2X3) 36 LF $200.00 $7,200.00

Construct 27" Storm Sewer Manhole 76 LF $200.00 $15,200.00

Casting Assembly 44 EA $600.00 $26,400.00

Random riprap Class III (CV) 30 CY $75.00 $2,250.00

Adjust Storm Structure 14 EA $200.00 $2,800.00

22 Irrigation System (Fields only) 1 LS $185,000.00 $185,000.00

23 Site Utility Work (Electrical) 1 LS $30,000.00 $30,000.00

24 Softball Field Lighting 6 EA $155,000.00 $930,000.00

25 Football Field Lighting 2 EA $110,000.00 $220,000.00

26 Hockey Lighting 1 EA $60,000.00 $60,000.00

27 Electrical Distribution 1 EA $60,000.00 $60,000.00

28 Relocate Scoreboards and Distribution 2 EA $6,500.00 $13,000.00

$1,872,915.00

No. Section 3 - Pavements Qty. Unit
Unit Bid                  

(In Dollars)

Total Bid                   

(In Dollars)

29

Heavy Duty Bituminous Pavement for trails and parking area 

/ driveways - complete, includes 2-1/2" bituminous wear 

course and 4" class 5 aggregate base

32421 SY $24.00 $778,104.00

30

Bituminous Pavement for trails and walks - complete, 

includes 2" bituminous wear course and 4" class 5 aggregate 

base

17690 SY $20.00 $353,800.00

31 Parking lot striping / pedestrian crosswalk striping 1 LS $15,000.00 $15,000.00

32

Bituminous Pavement for Sport Courts - complete, includes 1-

1/2" bituminous wear course, tack coat, 1-1/2" bituminous 

base course, and 6" class 5 aggregate base

1925 SY $30.00 $57,750.00

33 Sport Court Color Coating and line striping 1925 SY $5.50 $10,587.50

34 5" depth of Crushed Limestone Ballfield Infield Aggregate 17379 SY $8.50 $147,721.50

35 B612 Concrete Curb & Gutter 7430 LF $15.00 $111,450.00

36 18" wide Ribbon Curb 264 LF $15.00 $3,960.00

37 6" wide x 18" thick Concrete Play Area Curbing 1031 LF $28.00 $28,868.00

38
18" wide x 5" thick concrete maintenance strip for ballfield 

fencing
6420 LF $18.50 $118,770.00

39
12" wide x 5" thick concrete maintenance strip (basketball 

court)
196 LF $17.00 $3,332.00

40 24" wide x 5" thick concrete maintenance strip (tennis court) 488 LF $20.00 $9,760.00

41 6" wide x 4" thick concrete planter curb 850 LF $15.00 $12,750.00

Section 2 Subtotal:

SAND CREEK PARK SITE IMPROVEMENTS

CITY OF COON RAPIDS, MN

WSB PROJECT NO. 01431-420

H:\PW\Parks-Rec\referendum\Sand Creek\75% Estimate_reductions.xlsx

Page - 2 of 4



BID PROPOSAL FORM - SAND CREEK PARK SITE IMPROVEMENTS

42 Concrete driveway entrance apron 329 SF $7.00 $2,303.00

43 Inverted dome panels as per detail 835 SF $60.00 $50,100.00

44 4" thick Concrete pavement 14550 SF $6.00 $87,300.00

45
4" thick Concrete base with beveled edges for poured in 

place rubberized play area surfacing
2000 SF $7.50 $15,000.00

46 6" thick Concrete pavement 3260 SF $8.00 $26,080.00

47 6" thick Reinforced Concrete pavement (skate park) 7700 SF $9.00 $69,300.00

48 Dumpster Pad and Bollards 2 EA $4,000.00 $8,000.00

49 Signage 50 EA $200.00 $10,000.00

50 Drive gate 2 EA $3,000.00 $6,000.00

$1,925,936.00

No. Section 4- Miscellaneous Site Amenities Qty. Unit
Unit Bid                  

(In Dollars)

Total Bid                   

(In Dollars)

39 16' square shelter 2 EA $12,000.00 $24,000.00

40 20' square shelter 1 EA $15,000.00 $15,000.00

41
Ballfield backstop and side panel fencing - 20' high as per 

detail _____________
6 EA $9,000.00 $54,000.00

42
Ballfield foulline fencing including security fencing - 8' high 3-

rail as per detail _________
864 LF $34.00 $29,376.00

43
Ballfield foulline fencing including security fencing - 8' high 2-

rail as per detail _________
5764 LF $32.00 $184,448.00

44 8' high x 2' wide chainlink fence mangate 4 EA $350.00 $1,400.00

45 8' high x 3' wide chainlink fence mangate 12 EA $450.00 $5,400.00

46 8' high x 10' wide chainlink fence double gate 6 EA $825.00 $4,950.00

47 10' high 3-rail chainlink fencing and gates (tennis) 490 LF $41.50 $20,335.00

48 Dasher Board System (Treated Lumber) 2 EA $55,000.00 $110,000.00

49 Heavy Duty Foul Poles 12 EA $1,250.00 $15,000.00

50 Field Goal Posts/set 2 EA $6,000.00 $12,000.00

51 21' Bleachers (5 rows) 6 EA $6,000.00 $36,000.00

52 24' long players bench 12 EA $1,500.00 $18,000.00

53 Basketball goal system 1 EA $1,500.00 $1,500.00

54 Tennis net / post system 2 LS $1,500.00 $3,000.00

55 Bocce Ball Courts 2 EA $18,000.00 $36,000.00

56 Play area #1 (northern location) 1 LS $50,000.00 $50,000.00

57 Play area #2 (central location) 1 LS $50,000.00 $50,000.00

58 Play area #3 (southern location) 1 LS $100,000.00 $100,000.00

59 Poured in place rubberized play area surfacing 2000 SF $28.00 $56,000.00

60 Picnic table (type 1) 7 EA $1,700.00 $11,900.00

61 Picnic table (type 2) 4 EA $2,100.00 $8,400.00

62 6' Bench (type 1) 10 EA $1,250.00 $12,500.00

63 6' Bench (type 2) 9 EA $1,600.00 $14,400.00

64 Bike Rack 3 EA $1,500.00 $4,500.00

65 Warming House / Restroom Building 1 LS $975,000.00 $975,000.00

66 Storage garage 1 LS $15,000.00 $15,000.00

$1,868,109.00

Section 3 Subtotal:

Section 4 Subtotal:
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BID PROPOSAL FORM - SAND CREEK PARK SITE IMPROVEMENTS

No. Section 5 - Landscaping Qty. Unit
Unit Bid                  

(In Dollars)

Total Bid                   

(In Dollars)

67 Turf Seed Mix - Type I 12.9 AC $5,000.00 $64,500.00

68 Turf Seed Mix - Type II 15.1 AC $4,500.00 $67,950.00

69 Native Seed Mix - Type III 10.1 AC $7,500.00 $75,750.00

70 Erosion Control Blanket Category 3 8300 SY $2.75 $22,825.00

71 turf reinforcement mat (Landlok 300) 3000 SY $25.00 $75,000.00

72 Deciduous Tree, 2.5" Cal., B&B 190 EA $450.00 $85,500.00

73 Ornamental Tree, 2" Cal., B&B 31 EA $400.00 $12,400.00

74 Ornamental Tree, 6' tall, B&B 24 EA $350.00 $8,400.00

75 Coniferous Tree, 8' tall, B&B 17 EA $400.00 $6,800.00

76 Shrub, 5 gal., potted 153 EA $58.00 $8,874.00

77 Perennial, 1 gal., potted 221 EA $18.00 $3,978.00

78 Mulch, Type 6, Shredded Hardwood Mulch 425 CY $60.00 $25,500.00

79 Landscape edging - commercial grade black poly 1200 LF $10.00 $12,000.00

$469,477.00

$7,295,512.75

$364,775.64

$7,660,288.39

end of base bid schedule

Alternate Bid Schedule

No. Add Alternate Bid Items Qty. Unit
Unit Bid                  

(In Dollars)

Total Bid                   

(In Dollars)

A.1 Electronic Reader Board and Distribution 1 EA $28,000.00 $28,000.00

A.2 Sanitary sewer system (Gravity) 1 LS $70,000.00 $70,000.00

A.3 Dasher Board Upgrade 2 EA $33,375.00 $66,750.00

A.4 Dugout canopy structures (pair) 6 EA $21,000.00 $126,000.00

A.5 Irrigation System (High traffic areas only) 1 LS $85,000.00 $85,000.00

A.6 Sod high traffic areas for Play Area 'C' 2500 SY $6.00 $15,000.00

$390,750.00

$19,537.50

$410,287.50

Total Bid (Base Bid plus all alternate bid items)

Owner Provided Equipment / Contracts Qty. Unit
Unit Bid                  

(In Dollars)

Total Bid                   

(In Dollars)

1 Skate Park Equipment 1 LS $50,000.00 $50,000.00

2 Lacrosse nets 4 EA $500.00 $2,000.00

3 Trash receptacle 20 EA $1,300.00 $26,000.00

4 Site Electrical Work (Connexus) 1 LS $240,000.00 $240,000.00

5 Site Survey 1 LS $4,389.00 $4,389.00

6 Geotechnical Investigation 1 LS $5,650.00 $5,650.00

7 Consultant Fees (WSB Design/Bidding (Base, Add 1 & 2) 1 LS $276,750.00 $276,750.00

8 Consultant Fees (SEH Design/Bidding/CA) 1 LS $14,000.00 $14,000.00

9 Consultant Fees (CA) - Appr. 5% 1 LS $260,000.00 $260,000.00

$878,789.00

Total Project Costs (Base Bid, Alternates, Owner Costs)

end of bid schedule

Section 5 Subtotal:

$8,949,364.89

$8,070,575.89

Subtotal:

Total:

Total:

Total Base Bid:

Contingency (5%)

Contingency (5%)

Add Alternate Bid Items Total: 
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City Council Work Session   2.           

Meeting Date: 02/10/2015  

Subject: Update on Park Bond Projects

From: Tim Himmer, Public Works Director 

INTRODUCTION

Staff would like to provide the City Council with an update on the Park Bond projects.

DISCUSSION

As we are entering the second construction season following approval of the Park Bond referendum, staff wanted to

provide Council with an update on current and future projects.

TRAILS

To date staff has been focusing on the high priority trails as identified by the City Council in 2013-14, those include

the following segments:

The Wilderness Park trail was approved for bid by Council on January 20, 2015 and has been posted for bid.

It is anticipated that bids will be opened the final week of February and on the Council agenda to award a

contract in early March. We are still dealing with a few minor issues related to the DNR agreement

(endangered plant species inventory and purchase of wetland credits), and awaiting the completion of Anoka

County's property conversion for a portion of the trail segment on the south side of the pedestrian tunnel

under Main Street. Anoka County has also partnered with the City on the project, and will be participating

financially in its construction.

The 85th Avenue trail is in preliminary design, and staff continues to work with Anoka County and the Coon

Creek Watershed District. We are currently scheduling meetings with residents and a townhome association

along the corridor to discuss alignment and the potential need for easements to accommodate construction.

Private utility relocations may also be required. It is anticipated that design will be completed this summer,

and construction could commence in the fall.

The Coon Rapids Blvd trail, Hanson Blvd to the western City limits, is currently being reviewed for grant

funding through the federal & state Transportation Alternatives Program. We have expanded the scope of the

initial project to include an extension east of Hanson to the Coon Rapids Dam Regional Park. This added

segment is in an area that is not subject to a PORT redevelopment project, and allows connections to the

Mississippi and Coon Creek Regional Trail systems. It is anticipated that we will have the results of the grant

solicitation in early March, at which point we can begin the design process (a majority of the field data has

already been collected). The grant funding for this project would be for fiscal years 2017-18. Another option

to consider with this trail, is to look at rehabilitating the existing trail vs. a complete reconstruct to a 10'

standard (as would be required under the grant solicitation). Handling the project as a rehab would reduce the

level of plan preparation and review, minimize or eliminate potential easement acquisitions, shorten the time

frame for getting it completed, and most likely result in cost savings.

In addition, we have scoped and improved trails within and adjacent to a couple of neighborhood parks

(Peppermint Stick & Sunrise Pond) that were completed last year as part of the General Fund budget reserved for

such improvements.

PARKS



Riverview park is currently in the construction phase, and a majority of the site improvements are complete.

All site utilities and grading are substantially complete. There are outstanding concrete, asphalt, and

landscaping items that had to be extended to the spring when warmer temperatures return. The warming

house, pergola, and shelter construction have continued through the winter. It is anticipated that this project

will be complete by the beginning of July; turf establishment will continue through the growing season in

2015, which would restrict the use of the new ball fields until 2016.

Sand Creek is currently in the final design process and a topic of another memo to be discussed on this

agenda.

Peppermint Stick and Sunrise Pond parks experienced modest improvements in 2014; including installation

of vegetation and irrigation, benches, trails, trash receptacles, new playground equipment, and a gazebo

structure.

Due to some of the budget concerns identified with development of Sand Creek, and to a lesser degree with

Riverview, it is important that we review the budget for the overall program to discuss potential reprioritization of

the various projects. Attached to this memo is the original Park Bond referendum budget and schedule of

improvements, as discussed with Council in work session on December 10, 2013. The budget has since been

updated based upon the costs (contracted and estimated) of the two main park improvement projects that have been

undertaken to date, and is also attached.

RECOMMENDATION

The information presented is for informational purposes. Staff would like to discuss the various projects with

regard to scope, schedule, and budget, and is seeking Council feedback and direction.

Attachments

Park Bond Budget

Proposed Schedule of Improvements

Revised Budget



PARK / TRAIL REFERENDUM - REVISED PROJECT BUDGET

Sand Creek $ 5,700,000
- Full renovation
- New tennis courts/skate park

Crooked Lake $ 900,000
- Full renovation to improve layout
- Renovate tennis courts, trails, playground

Tier I Trails $ 1,600,000
- Coon Creek Trail
- Sand Creek Trail
- 85th Avenue

Riverwind $ 500,000
- Renovate parking/trails
- New skate park/basketball court/playground

Riverview $ 1,400,000
- Redevelop per 2011 plan
- New skate park/playgrounds/T-ball fields

Remaining Trails / Sidewalk and Trail Gaps $ 7,200,000

Pheasant Ridge $ 200,000
- Improve trails/connection
- Update playground and amenities
- New group shelter

Lions Coon Creek $ 900,000
- Select renovation to improve layout
- Improve group shelters
- Renovate play areas

Delta – Completion renovation $ 300,000

Mason $ 300,000
- Complete renovation
- Improve passive amenities

Woodcrest $ 600,000
- Complete renovation
- New play area and shelter
- Disc Golf

Coon Rapids Boulevard Park $ 600,000
- Splash pad
- Play area
- Picnic space/seating

Subtotal $20,200,000

Less Sidewalk Gaps $ 3,100,000

(Funded from LGA or Assessments) $17,100,000

Issuance / Legal / Informational $ 100,000

Total $17,200,000

Note:  This program would be implemented over a 10 year period. Sidewalks would be completed by 
appropriating $300,000 in LGA over 10 years or assessed using the Sidewalk Improvement District 
Statute. Sidewalk assessments would be made at the rate of $600,000 per year over the entire City over 
5 years, the maximum period allowed. Neighborhood parks (rated medium and low priority in the Master 
Plan) would be completed by levying $200,000 per year for 10 years. This funding would increase the 
current amount levied for the Park Improvement Fund (794) from the current $100,000 per year to 
$200,000 for miscellaneous park improvement.



Two Phased Implementation 

Tier I 

$5,700,000   Sand Creek     2015-16 construction 

public involvement & design in 2014 

$1,400,000   Riverview     2014 construction 

$1,600,000   Tier I Trails (Coon Creek, Sand Creek, 85th) 2014-15 construction 

          85th Ave preliminary design complete 

$8,700,000 

Tier II 

$4,200,000   Remaining Trails    2017-2020 

$900,000   Lion’s Coon Creek    Parks Commission top priority 

$800,000   Crooked Lake     2017-18 

$200,000   Pheasant Ridge     2017 

$300,000   Delta      2016 

$300,000   Mason      2018-19 

$500,000   Riverwind Park     2016-17 (Building improvements) 

$600,000   Boulevard Park     Potential for community events? 

$600,000   Woodcrest     2018-19 

$8,400,000 

 

Subtotal     $17,100,000 

  

 



Park Bond Budget
Revised 2-4-15

Project Proposed Schedule Estimated Costs

Riverview 2014-15 2,200,000.00$            

Tier 1 trails 2014-16 1,600,000.00$            

Sand Creek 2015-16 8,200,000.00$            

Delta 2016 300,000.00$                

Riverwind 2016-17 500,000.00$                

Pheasant Ridge 2017 200,000.00$                

Crooked Lake 2017-18 800,000.00$                

Remaining trails 2017-20 4,200,000.00$            

Mason 2018-19 300,000.00$                

Woodcrest 2018-19 600,000.00$                

Boulevard potential for community events? 600,000.00$                

Lion's Coon Creek P & R Commission top priority 900,000.00$                

TOTAL 20,400,000.00$          



   

City Council Work Session   3.           

Meeting Date: 02/10/2015  

Subject: Trail Construction and Planning

Submitted For: Mark Hansen, Assistant City Engineer 

From: Cher Ridout, Admin Secretary II

INTRODUCTION

Staff seeks Council direction on trail priority locations within the City, as well as the process to be used for
planning and proposing trails.

DISCUSSION

The City currently owns and maintains approximately 42 miles of paved asphalt trails (27 miles of independent

trails, and 15 miles of interior park trails). For purposes of this discussion, a trail is defined as a 10-foot wide paved

asphalt surface. Paved trails are often seen as an amenity by many, and are key to a livable community. Younger

generations in particular look at the community's investments in parks and trials when selecting a place to live.

Trails provide the public with multi-modal transportation alternatives, and can be a major contributor to the health

and fitness of an entire community.

Each year, staff receives a number of requests from residents for trails or sidewalks to be constructed in or adjacent

to their neighborhood. When staff receives a request for a trail or sidewalk, they are forwarded to the Safety

Commission (sidewalks requests) and/or the Park & Recreation Commission (trail requests) for further evaluation.

The requests are reviewed and assigned a priority ranking based upon their location, connection to the existing trail

system (consistency with the master plan), enhanced safety of pedestrians, and proximity to community

destinations. Once prioritized by the Commissions the segment is added to a master list of potential improvements

and advanced for construction by staff when other improvements are proposed within that same area

(reconstruction, park improvement, etc.). Additionally, staff will propose trail/sidewalk segments within

reconstruction projects in locations where gaps can be filled, or where a trail could be built in place of an existing

sidewalk on a collector or high volume street scheduled for reconstruction.

When reviewing potential trail segments, staff looks to fill gaps and/or provide connections to the regional trail

systems. High volume roadways are reviewed where trails can provide additional mobility and alternative modes of

transportation. Connections to key locations within the City, such as civic buildings, parks, schools, and business

nodes are also important considerations.

Staff is always looking for opportunities to secure funding for trail construction from outside agencies; including

application for grants from the DNR, Met Council, MnDOT, or other governmental agencies. Frequently grant

deadlines are short, and do not allow for a full public outreach process to take place prior to the grant submittal.

Staff work to identify the best locations for trails given the specific criteria of each grant, with the intent being to

leverage Park Bond dollars to maximize build out of the trails master plan. Over the past two years, the City has

been successful in securing approximately $180,000 in grant funding for new trails.

When the City is successful in securing a grant, or a high priority trail segment has been identified, staff begins the

data collection and design process. Once a preliminary design is developed, staff holds a public meeting to inform

the neighborhood, provide information, and gather feedback. The project is then advanced to the City Council for



the neighborhood, provide information, and gather feedback. The project is then advanced to the City Council for

review, direction, or authorization to construct.

Attached to this memo are several trail planning maps and a consolidated list of sidewalk requests (as reviewed and

prioritized by the Safety Commission). Staff is seeking direction from the Council on the proposed priorities and

process undertaken for planning and public participation. As Council may recall, sidewalk construction is a

separate budget item that is being programmed into the General Fund, and therefore is not as high a priority

discussion topic at this time due to the public process that is followed for those types of construction projects.

As an update, Council has previously prioritized three trail project. Currently, bidding is about to occur for the

Wilderness Park trail, and it will be under construction this spring/summer. Staff has completed field data collection

and is now working on design of the 85th Avenue trail (RR tracks to East River Road), and Coon Rapids Boulevard

(Hanson to City of Anoka). The primary funding sources for these projects is the Park Bond, but the Wilderness

Park trail received a $65,000 DNR grant and staff is currently awaiting a response on a Federal grant for the Coon

Rapids Boulevard trail.

RECOMMENDATION

Staff recommends the following actions be taken when proposing future trail segments.

1. Staff will work closely with the Parks & Recreation Commission, and seek the Council's feedback on identifying

priority trail segments. Staff believes these should be focused on regional trails, transportation corridors,

connections to and from business areas, parks, schools, and civic buildings, and on completing gaps in the master

trail system.

2. Once the priority segments are identified and work is being planned for a specific area, staff will send letters

notifying residents and business owners of the potential trail. We will ask for feedback, and invite them to an open

house forum discussion at a regularly scheduled Park & Recreation Commission meeting. As an alternative, and

dependent on project schedule, a stand alone neighborhood meeting could be conducted with those individuals

along the project corridor.

3. Staff and/or the Parks & Recreation Commission will then develop a recommendation, based upon the discussion

and feedback received, and forward to the City Council via the Friday Memo, work session, or regular Council

meeting.

4. The City Council will review the recommendations and provide direction on how to proceed. During this review

period staff will provide information on feedback received from the public and a preliminary project schedule. Staff

will also review potential funding mechanisms, and focus future grant submittals only on those segments deemed a

priority by the Park & Recreation Commission and City Council.

5. Staff will only proceed with data collection and design for trail segments that meet the above criteria and have

received positive direction from the Council.

BUDGET IMPACT:

Typical estimated costs for a new 10-foot wide paved asphalt trail = $100/foot or $528,000/mile.

Typical estimated costs to resurface an existing 10-foot wide paved asphalt trail = $20/foot or $105,600/mile.

Average cost to maintain (plow, mow, patch, etc.) a 10-foot wide paved asphalt trail = $0.25/foot/year or
approximately $1,500/mile/year.

Attachments

Compsite Parks and Trails Map

Parks, Trails, and Open Space Update Maps



Parks, Trails, and Open Space Update Maps

Safety Commission Trail/Sidewalk Spreadsheet

Parks, Sidewalks and Trails Map

5-Year Street Reconstruction Plan
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The City has recently addressed and will continue to montior 
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 - tight curves
 - poor sight lines
 - expand width
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improve regional trails:
 - Potential Legacy Funding opportunities

Improve pedestrian 
crossings
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Legend

Potential for 
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Improve pedestrian 
crossing

Address safety issues within existing trail system:
 - tight curves
 - poor sight lines
 - expand width

Work collaboratively with Anoka Co. & State to develop and 
improve regional trails:
 - Potential Legacy Funding opportunities

Fill in critical connections to Cornerstone Parks within sectors:
 - provide community with basic connections
 - trails or sidewalks that also connect to school sites 
   may provide alternate funding source through ‘Safe 
   Connections to Schools’ program



2012 SIDEWALK/TRAIL UPDATE 01/15/2013 *D=Developer Pays  C=City Pays
**H1, 2 or 3(H4 = to be done by developer) =High Priority
L= Low, M = Moderate, O = out of our hands with 

low priority(developer)

No. On or Along From To de of Stre*D/C ** Priority Comments
2 Direct River Dr. Crooked Lake Blvd. 1lot S. of CR Bvd. S C H1 City-Tough construction due to blvd. trees

Cooley to complete S. of Coon Creek
No Funds Rec'd in 2007

15 Coon Creek Blvd. Coon Creek 800 ft. S. of Yukon St. W C/O H2 Ditch section/sod farm
16 Creek Meadow Dr. Yellowpine St. Xeon St. E C H2 To be done with Xeon reconstruction
20 Northdale Blvd. Hanson Blvd. Xeon St. S C H2 Best if done as part of road upgrade
21 Northdale Blvd. Xeon St. Redwood St. S C H2 Best if done as part of road upgrade

Section add in 04-Sand Creek Pk.  
entrance east to existing.

23 Xeon St. 114th Ave. Northdale Blvd. W C H2 Best Done as Part of Street Reconstruction
132 119th Ave. 9th Ave. Blackfoot St. N/S C H2 Not in plans
133 N. Heights Dr. Northdale Blvd. 113th Ave. NE C/D H2 Not in plans
135 113th Ave. N. Heights Dr. Hanson Blvd. N C H2 Not in plans
24 113th Ave. Gladiola St. Crooked Lake Blvd. S D H3 State aid st.  Was M on 3/01listing #74

26 Coon Rapids Blvd. Heather St. Ivywood St. N C H3 No Priority on 3/01 listing #143
27 Coon Rapids Blvd. Coon Rapids Ext. East River Rd. NE C H3 Unsure of location
28 East River Rd. 82nd Ave. 85th Ave. E C/D H3 County-Frontage Rd. along most of this.
29 East River Rd. Foley Blvd. Coon Rapids Blvd. E C/D H3 County-crossing under the overpass

may be a problem.
30 East River Rd. 89th Ave. Foley Blvd. E C/D H3 Some additional near hwy. 610
31 Main St. Wedgewood Dr. Round Lake Blvd. N C H3 Fed. Stimulus approved for 2009. Will also 

require City funds.
32 Main St. Foley Blvd. Flintwood St. N H3 Service road built & used for walkers.   

Trail from Foley to Larch completed
in 2007

33 Round Lake Blvd. Northdale Blvd. Hwy 10 W H3 No Bridge Crossing. Available
44 85th Ave. RR-Juniper St. East River Rd. S C/D H3 County-ditch in blvd.
34 Round Lake Blvd. Northdale Blvd. Hwy 10 E H3 No Bridge Crossing. Available



No. On or Along From To de of Stre*D/C ** Priority Comments
122 131st Ave. Crooked Lake Blvd. Shenandoah Blvd. N/S C H3 Not in plans
126 Sycamore St. 1/2 blk N of 89th Ave. 90th Ave.(trail) W C H3 Adams Elementary-trail built
37 Coon Rapids Blvd W of W Ramps to TH47 University Ave. S H4 State owned - some service road for 

walkers into Blaine
3 Drake St. Coon Rapids Blvd. 1/2 blk. S. of CR Blvd. E D H4 Riverwalk redevelopment area
5 East River Rd. Zilla St. Coon Rapids Blvd. S D H4 Existing street serves as sidewalk

redevelopment area
6 Egret Blvd. Coon Rapids Blvd 101st Ave. E C/D H4 Future redevelopment area
39 Foley Blvd. East River Rd. Coon Rapids Blvd. SE D H4
40 Foley Blvd. 1/2 Blk E of E Rvr Rd. RR Tracks NW D H4 Gap at tracks only
42 University Ave. Coon Rapids Blvd 91st Ave. W C H4 Anticipated in 2008 with upgrade

to University Ave.
25 85th Ave. Springbrook Dr. East River Rd. N C L County-ditch section in blvd.
45 99th Ave Woodcrest Dr Coon Rapids Ext N C L
46 Creek Meadow Dr. Yellowpine St. Xeon St. SE C L Partially complete
47 Crooked Lake Bvd.121st Lane 1 lot N of Northdale W c L City
48 Drake St. Coon Rapids Blvd. 1 Blk S of CR B;lvd. W C L Riverwalk redevelopment area
49 Foley Blvd. Northdle Blvd Egret Blvd W C L County  re-const. No room for sidewalk
50 Main St. Flintwood St University Ave. S C/D L Main upgrade by County - 2012 
51 Main St. Foley Blvd. Flintwood St. S L Main upgrade by County - 2012
52 Main St. Olive St. Foley Blvd S L Main upgrade by County - 2012
54 Northdale Blvd. Riverdale Dr. Round Lake Blvd. S C L See Planning
55 Northdale Blvd. Riverdale Dr. Round Lake Blvd. N C L See Planning
57 Northdale Blvd. Ilex St. Foley Blvd N C L Some construction in 2006
58 Riverdale Dr 130th Ave. Northdale Blvd. E C L See Planning
59 Riverdale Dr Northdale Blvd. 131st Ave E C L See Planning
61 University Ave. Main St. 127th Ave W L City-See Planning
63 Xavis St. Coon Rapids Blvd. 109th Ave. W C L
64 Xeon St. Creek Meadow Dr. Northdale Blvd. E C L

125 Olive St. 124th Ln. Main St. W C L
128 109th Ave. Olive St. 111th Ave. N & E C L S end of Sand Creek Park
129 Round Lake Blvd. Main St. Wedgewood W C L
130 111th Ave. Creek Meadow Dr. Robinson Dr. N C L S. Side Done in 2008
136 131st Ave. Hanson Blvd. Shenandoah Bvd. N/S C L Not in plans/Slope too Steep
65 111th Ave. Mississippi Blvd. Coon Rapids Blvd. N & W C M Exists by college parking lot.

No. On or Along From To de of Stre*D/C ** Priority Comments



66 111th Ave. Bluebird St. Zilla St. S C M School Dist.  Sidewalk exists to school.
Existig trees pose a problem

67 115th Ave. Dakotah St. Round Lake Blvd. N C M Road not completed
68 119th Ave. Round Lake Blvd. Tulip St. N D/C M See Planning
69 99th Ave. Hanson Blvd. Egret Blvd S M No sidewalk-park trail
70 Coon Rapids Ext. Quince St. Coon Rapids Blvd. N C M Partial construction in 05 in 

conjunction with Culvers
71 Coon Rapids Blvd. 1/2 Blk W of Xavis Hanson Blvd. N C M County/City doing study for road upgrade
72 Coon Creek Blvd. Main St. 131st Ave E C/D M
73 Coon Rapids Blvd. Flamingo St. 1/2 Blk E. of Ibis NE C M County

Scheduled for 2007.  Not done/No Response
75 Coon Rapids Blvd. Narcissus St. Lily St. N D M County-WCCO Tower site/CR Blvd. Study
76 Coon Rapids Blvd. Crooked Lake Blvd. Yukon St. N C M Either side of Dependable Heating to be

done in 2004.
77 Coon Rapids Blvd. Linnet St. Hanson Blvd. NE C M County/ CR Blvd. Study
80 Crooked Lake Bvd.111th Ave. S. Heights Dr. E C M County/Doug will Check
81 Dakotah St. Coon Rapids Blvd. 115th Ave. E C M Not S.A. or County. Mercy Hosp.
82 Dogwood @ 115th 114th Ave. University Ave. E & S C M School Property
83 Hanson Blvd. Mississippi Blvd. 99th Ave. W M No sidewalk-park trail
84 Hanson Blvd. 103rd Ave. Mississippi Blvd. E C/D M
85 Mississippi Blvd. 109th Ln. Verdin Circle N & E C M City Council denied due to blvd. trees.
86 Springrook Dr. 88th Ave. 85th Ave. W C M Partial Done 2010/ Remainder scheduled 2011
87 University Ave. 92nd Lane 93rd Ave. W C M Anticipated in 2008 with upgrade

to University Ave.
124 Olive St. 121st Ln. 122nd Ave. W C M To be done in 2009
134 123rd Ave. 1/2 blk W of Gladiola New Crooked Lk N C M Not in plans
90 Blackfoot St. Coon Rapids Blvd. 119th Ave. W D O
93 Coon Rapids Blvd. Foley Blvd. Springbrook Dr. S C/D O Partial in 2010

95 Coon Creek Blvd. 127th Ave. 128th Ave. E D O Wetland-May not be developed
96 Foley Blvd. Hwy. 10 99th Ave. W D O When land develops.  Steep slope off Foley.
97 Foley Blvd. Northdale Blvd. 1 lot S of Northdale E O Ex paved lot/no priority 3/01 list
98 Foley Blvd. 101st Ave. 102nd Ave. W D O When land develops.  
105 Northdale Blvd. Hwy. 10 Main St. E D O Complete in 2007 by Famous Dave's 
107 Northdale Blvd. Hwy. 10 Main St. W D O
108 Northdale Blvd. Silverod St. Hwy 10 W D O Parts Missing



No. On or Along From To de of Stre*D/C ** Priority Comments
111 Round Lake Blvd. Hwy. 10 Main St. W D O Anoka Co. working on development plans
112 Round Lake Blvd. Hwy. 10 Main St. E D O
115 Shenandoah Blvd. 130th Ln. 131st Ave. W D O Federal Cartridge Area
116 Springrook Dr. Coon Rapids Blvd. 89th Ave. W D O Sidewalk Exists
118 Woodcrest Dr. Egret Blvd. 104th Ave. E C/D O Partial done in 2010
119 Zea St. Blackfoot St. Aztec St. N D O When developed
120 Zea St. Blackfoot St. 1 lot E of Blackfoot S D O Planning
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In addition to sidewalk and trail locations shown on this map, the City of Coon Rapids Safety Commission recommends 
that all new developments and all improvement or redevelopment projects have sidewalk installed as required by the project approval. 
 The Commission also recommends that sidewalk be installed along all newly created arterial and collector streets. * Metro streets provided by The Lawrance Group
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Date: 12/15/2014

2015 Reconstruct 7 miles (1.5 MSA)
2015 Mill and Overlay MSA 1.7 miles
2016   8.4 miles   (3.5 MSA)
2017   8.8 miles  (2.25 MSA)
2018   9.9 miles   (2.65 MSA)
2019    9.1 miles   (1.9 MSA)
2020   16.2 miles    (3.5 MSA)



   

City Council Work Session   4.           

Meeting Date: 02/10/2015  

Subject: Foley Boulevard Station Area Plan

From: Matt Brown, Interim Community

Development Director

INTRODUCTION

The Council is asked to consider changes to the draft Foley Boulevard Station Area Plan.

DISCUSSION

Background. The City's consultant team of HKGi and SEH had completed a draft of the Foley Boulevard Station

Area Plan last fall. Funded by a grant from the Metropolitan Council, this planning initiative is intended guide

future development and infrastructure improvements near the Foley Boulevard Park-and-Ride facility to support

and accommodate future transportation investments. The City's Comprehensive Plan, adopted in 2008, identified

this area as a potential growth area and recommended further study of land uses. While the terms of the grant

require that the plan is adopted by the end of 2014, the City has until April 30, 2015 to submit final documents and

reimbursement requests.

Process. Throughout the planning process, Staff and the consultant team met with various public agencies and

business and property owners to learn about their future plans and any concerns they may have about planned

improvements in the study area. In January 2014, a design workshop was held at which the consultant team

developed various development scenarios for the area. In February 2014, Staff and the consultants met with a group

of three developers to gain insight into the viability of the draft scenarios. They concluded that a "mixed use"

scenario, including commercial, office, and industrial development along Foley Boulevard and high-density

residential development north of Foley Boulevard, would be viable in the marketplace if phased over time and

would maximize job creation and tax base. At a work session on February 25, 2014, the Council considered the

development scenarios and identified its preference for the mixed use scenario. In April 2014, an open house was

held to gather additional public input on the ideas. Over the summer, the plan document was drafted. The Council

considered the station area plan at a work session in September 2014. The Planning Commission then

recommended approval of the plan in October 2014. The Council then considered the plan at its November 5, 2014

meeting, but postponed consideration and requested another work session on the topic. At its work session on

December 9, 2014, the Council indicated that it no longer supported the mixed use scenario, based in part on

concerns from nearby property owners and skepticism of the viability of future residential development at that

location. Since that time, Staff has worked with the consultant to devised a new scenario, which proposes continued

industrial development, but allows for future redevelopment with commercial, office, and industrial uses. Staff has

been in contact with several business and property owners within the last week.

Business Park Scenario. The new scenario envisions continued industrial development, but allows for future

redevelopment with commercial, office, and industrial uses. A concept drawing including a summary of

recommendations is attached. The plan's key recommendations include:

1. Continued light industrial uses with gradual transformation to "business park" uses, including light industrial,

commercial, and office, in the long term.

2. New development could include higher lot coverage, multi-story buildings that could provide higher job density



than traditional industrial uses.

3. New local streets north of Foley Boulevard could facilitate redevelopment of plastics site, create new

development sites, and improve access to existing properties. Some of these streets could be constructed in

conjunction with Anoka County's overpass project or construction of a rail platform for Northern Lights Express.

4. Improved access to Highway 610 may be necessary to attract higher intensity employment users.

5. Creates an opportunity for a plaza and parking on both sides of Foley Boulevard to support Northern Lights

Express or future Northstar commuter rail service.

RECOMMENDATION

Staff requests feedback from the Council on the revised concept for the Foley Boulevard Station Area Plan. Staff

and the consultant will revise the plan document in the coming weeks. It is expected that the Planning Commission

will consider the revised plan on March 19 and the Council will consider it on April 7. The terms of the

Metropolitan Council grant require that the project is closed out by April 30.

Attachments

Revised Station Area Concept



FOLEY BOULEVARD 
STATION AREA PLAN

BUSINESS PARK CONCEPT 

KEY ELEMENTS
•	 Provides for the transformation of the area 

from light industrial to business park over 
the long-term, supporting higher intensity 
employment uses

•	 Allows for commercial development to 
occur as market demands- likely sites at 
intersection of Foley Boulevard and Coon 
Rapids Boulevard

•	 Future business park development could 
include multi-story office, office/showroom,  
and retail and services to support 
employees and transit riders

•	 Encourages redevelopment to establish 
and maintain high quality site planning, 
architecture, signage and landscaping 
design that contribute to an attractive and 
unified development character

•	 Adds new roads north of Foley Boulevard 
to create new development sites and 
improve access 

•	 Improved access to Highway 610 may 
be necessary to attract higher intensity 
employment uses

•	 Creates an opportunity for a plaza and 
parking on both sides of Foley Boulevard to 
support NLX Express in the short-term and 
Northstar over the long-term  New Roadway

 Business Park

 Transit

 Utility

 Potential Rail Station 
(location to be determined)

Land Use Acres* Yield
Business Park 77 1,350,000 sq. ft.
Transit 10
Utility 2
Right of Way 10
Total 99

DEVELOPMENT SUMMARY

*Net acres excludes wetlands that may be available 
for development through mitigation.

*

* Potential New Access to Hwy 610
(improved access may be needed to 
attract higher intensity employment uses)



FOLEY BOULEVARD 
STATION AREA PLAN

Enhanced streetscape

Light industrial

Multi-story office

Flex building On-site landscaping and stormwater 
treatment

Transit waiting area with amenities like 
lighting, seating, public art, etc. 

Retail / Restaurant Multi-story office with enhanced streetscape

Flex building

BUSINESS PARK CONCEPT 

PROS:
•	 Maintains the area for primarily employment uses 
•	 Allows flexibility to maintain existing light industrial 

uses while allowing for future redevelopment to 
higher intensity employment uses and employee-
serving retail and services

•	 Reduced potential for use conflicts as area transitions 
from light industrial to business park

•	 Does not require as much investment in streetscape 
and trails

•	 Less environmental remediation of former plastics site 
will be needed

CONS:
•	 Slower redevelopment and absorption rate as there 

are competing opportunities both within the City and 
on greenfield sites in nearby communities, such as 
Brooklyn Park, with better access

•	 May need to revisit concepts for improving access to 
Highway 610 to make area more attractive to higher 
intensity employment uses

•	 Does not strongly support existing or future transit 
investments

•	 Foley  Boulevard reconstruction will have a greater 
impact on redevelopment due to loss of full 
movement access to individual properties

•	 Does not provide enhanced connections to adjacent 
residential neighborhoods and the Mississippi River

IMPLEMENTATION STRATEGIES:
•	 Create a distinct and marketable brand for the area
•	 Develop new business park zoning district to guide 

redevelopment
•	 Construction of loop road to create development sites 

and provide improved access to the area
•	 Collaboration with MPCA on site clean-up of former 

plastics site to prepare it for redevelopment
•	 Coordinate with Anoka County on Foley Boulevard 

reconstruction to provide as much access to sites 
along Foley Boulevard as possible

LAND USE AND DEVELOPMENT CHARACTER

Surface parking with lighting and 
landscaping
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